

CONSTRUÇÃO DO FÓRUM DE BRUMADO/BA

Construtora: LAONCIL CONSTRUÇÃO CIVIL LTDA

CNPJ: 01.605.655/0001-56

Fiscal responsável pelo TRT5: Eng.º Fernando Sá Menezes



1.	Objeto	Prazo	Data	Valor
1.1	Contrato inicial	240 dias	12.02.2014	R\$ 2.299.169,08
1.2	Aditamento (redução do Contrato)		12.03.2014	R\$ 1.752.347,97
1.3	1º Aditamento	40 dias	24.11.14	99.112,26
1.4	2º Aditamento de prazo	45 dias	05.02.15	R\$0,00

2.	Execução física até:30.06.2015	
	Descrição da Etapa	Percentual
2.1	Serviços preliminares	97%
2.2	Movimento de terra	100%
2.3	Fundações	100%
2.4	Estrutura	100%
2.5	Alvenaria	99%
2.6	Revestimentos	99%
2.7	Pavimentação	99%
2.8	Tetos e forros	99%
2.9	Esquadrias	99%
2.10	Instalações elétricas e lógicas	99%
2.11	Instalações hidrosanitárias	100%

3.	Execução financeira até : 30.06.2015	
	Descrição do objeto	Valor pago
3.1	Contrato	
3.2	1ª medição	139.824,45
3.2	2ª medição	118.961,78
3.3	3ª medição	163.453,71
3.4	4ª medição	133.620,37
3.5	5ª medição	225.709,38
3.6	6ª medição	124.332,34
3.7	7ª medição	252.344,76
3.8	8ª medição	154.232,81
3.9	9ª medição	128.482,75
3.4	Total pago	1.719.758,04

4.	Fotos	Data:
----	-------	-------

4.1	Fachada frontal.	 A photograph showing the front facade of a modern, single-story building with a light beige exterior. The building has large windows and a flat roof. A white car is parked in front of the building, and a bench is visible in the foreground. The sky is blue with some clouds. Text on the building reads 'JUSTIÇA DO TRABALHO FORNHECEDORA DE ENERGIA DA SILVA'.
4.2	Fachada lateral.	 A photograph showing the side facade of the building, which is white. A small, white, rectangular utility structure with a door and a vent is situated on a concrete base in the foreground. The building has several windows visible on this side.

4.3	Sala de Audiências	
4.4	Secretaria	

4.5	Hidrantes	
4.6	Extintor, persianas e sinalização de piso	